
 
 
 
 
  

This Week – Ongoing Work – 2/4/08 through 2/8/08 
 
• Throughout the CVC, technicians continue final acceptance testing on the facility’s 

complex fire and life-safety systems throughout the site. 
• Painters, carpenters, plumbers, masons, electricians, carpet installers, and other 

professionals continue to address punch-list items throughout the facility.   
• During this past week, a crew removed the temporary construction barrier wall near 

the Old Supreme Court Chamber in the East Front of the Capitol. 
• In the Exhibition Hall, all of the major exhibitry components are in place.  

Technicians continue work related to the specialized fire suppressant system for the 
Wall of Aspirations.  Installation of the dome model will occur next month. 

• Audio-visual technicians continue work on adjustments to the projection screens in the 
North and South Orientation Theaters and the Congressional Auditorium.  

• Carpenters are completing staining and other finishing work on the wood panel 
stage components in the Congressional Auditorium.    

• In the House stairwell atrium, masons have completed the major stonework at the 
lowest level of the atrium and are making minor adjustments to the pre-cast terrazzo 
stair treads.  Stair tread installation is complete in the Senate stairwell atrium.  Work 
on the terrazzo stair landings is expected to begin in February.   
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The staircase and escalators at the center of the photo will serve as the primary transition zone between the CVC and the Capitol Building. 

Technicians are busy testing the thou-
sands of smoke detectors (top of photo), 
fire alarms, and other fire and life- 
safety components throughout the CVC.  



• A crew has installed the terrazzo floor throughout the length of the House connector tunnel and the terrazzo has now 
been ground to its finished appearance.  Grout work between the floor sections may occur this week. 

• Floor stone installation will continue at the Gallery Level in the East Front of the Capitol. 
• Metal workers will continue installing the bronze foot grilles in the CVC entrance zone.  The grilles help remove dirt, 

pebbles and other materials from shoes as visitors pass through the zone. 

 
Next Week – 2/11/08 – 2/15/08 
 
CVC and East Front Plaza Work  
 
• Punch-list work will continue throughout interior spaces as millwork, wall 

stone, floor stone, grout lines, painted surfaces, ceiling panels, plaster work, 
carpeting, doors, and other finish materials are inspected and corrected. 

• Technicians will continue the final testing process for the fire and life-safety 
systems.  This work will continue into this summer. 

• Metal workers are expected to complete the installation of bronze foot grilles 
at the CVC north and south entrance zones. 

• Masons will continue setting floor stone at the Gallery Level in the East 
Front of the Capitol. 

• Workers will continue finishing work on the bronze handrails in both the 
House and Senate stairwell atria. 

For additional information about the CVC project, contact the project communications officer, Tom Fontana, at tfontana@aoc.gov or 
visit the project web site at www.aoc.gov.  Be sure to click on the “Capitol Visitor Center” link on the homepage. 

Masons are setting floor stone at the Gallery level in the East Front of the Capitol.  The work in this area is expected to be completed this spring.

A mason sets a piece of sandstone to an arch in 
the East Front of the Capitol just outside the 
Crypt.  The original sandstone had been dam-
aged when conduit was installed along the 
sandstone wall during the East Front extension 
work executed between 1958 and1962. 


